

ANNUAL PROCUREMENT PLAN 2020-21
LIAQUAT UNIVERSITY OF MEDICAL & HEALTH SCIENCES, JAMSHORO
FINANCIAL YEAR 2020-21
OFFICE OF THE DIRECTOR WORKS & SERVICES ENGINEERING WING LUMHS, JAMSHORO

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in Rupees	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
University Funded Projects												
1	Repair & Renovation of Old Building Planning and Development Office to be converted into Establishment of Public School LUMHS, Jamshoro.			1480295.00	1480295.00	University Funded	National Competitive bidding method			3rd Qtr		
2	Special Renovation & Repair of Offices in different departments LUMHS, Jamshoro.			553342.00	553342.00	University Funded	National Competitive bidding method			3rd Qtr		
3	Maintenance & Repair works of Peoples Nursing School LUMHS, Jamshoro.			697702	697702	University Funded	National Competitive bidding method			3rd Qtr		
4	Construction of Female Washrooms and Repair of Male Washroom Doors and Locks at Skill Lab, OSPE.			537912	537912	University Funded	National Competitive bidding method			3rd Qtr		
Total Amount Rs.				3269251.00	3269251.00							

DIRECTOR
WORKS & SERVICES SECRETARIAT
LIQUAT UNIVERSITY OF MEDICAL & HEALTH SCIENCES, JAMSHORO.
 DATED 21/02/2021

Engr. Yasir Raza Shaikh
 Director (Works)
 Liaquat University of Medical & Health Sciences, Jamshoro.

162 9/2/2021


PROF. BIKHA RAM DEVRAJANI
 VICE CHANCELLOR
 Liaquat University of Medical & Health Sciences, Jamshoro.


Nadeem Shaqoor Javeri
 Director Finance
 Liaquat University of Medical & Health Sciences, Jamshoro.


255
 24/02/2021

ANNUAL PROCUREMENT PLAN 2020-21
LIAQUAT UNIVERSITY OF MEDICAL & HEALTH SCIENCES, JAMSHORO
FINANCIAL YEAR 2020-21
OFFICE OF THE DIRECTOR WORKS & SERVICES ENGINEERING WING LUMHS, JAMSHORO

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in Rupees	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
University Funded Projects												
1	Providing & Fixing of Main Cable Copper 4-Core 70mm 2 for Latif Hall Main Campus LUMHS, Jamshoro.			1300000.00	1300000.00	University Funded	National Competitive bidding method			3rd Qtr		
Total Amount Rs.				1300000.00	1300000.00							


 Engr. Yasir Raza Shaikh
 Director (Works)
 Liaquat University of Medical & Health Sciences, Jamshoro.


 Nadeem Shaikh Javeri
 Director Finance
 Liaquat University of Medical & Health Sciences, Jamshoro.


 PROF: BIKILARAM DEVRAJANI
 VICE CHANCELLOR
 Liaquat University of Medical &

DIRECTOR
 WORKS & SERVICES SECRETARIAT
 OUTWARD NO. 290 DATED 22/02/21

356
 24/02/2021

VICE CHANCELLOR SECRETARIAT
 OUTWARD NO. 293 DATED 25/2/2021